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Chapter 141	 for Projects with Structures

141.02  Procedures
The flow diagram, Figures 141-1a and 141-1b, 
begins at the left with the initial approval and 
funding of the project and ends at the right 
with the start of the project delivery process. 

After a project is programmed, WSDOT is tasked 
with confirming the project scope and defining 
the structural team’s level of involvement in 
design and construction. If a consultant is not 
used, all bridge design work will be performed by 
the Bridge and Structures Office. If a consultant 
is used, the WSDOT Region and Bridge and 
Structures Office will determine the level of 
involvement and responsibility for the design.

Agreements defining the level of involvement 
and responsibility will be developed and 
executed  between the appropriate Regional office 
responsible for project development and the 
Bridge and Structures Office and the appropriate 
project delivery process will be implemented.

More information on this process and the  
desired outcomes is available on the Bridge  
and Structures Office’s homepage at: 

141.01	 General
141.02	 Procedures

141.01  General
This chapter presents the project development 
process used by Washington State Department 
of Transportation (WSDOT), the Regions and 
the Bridge and Structures Office together, to 
determine the roles and responsibilities for 
projects with structures during the project 
development phase of a project. This chapter 
complements the Project Management On-Line 
Guide which is located at: 
http://www.wsdot.wa.gov/Projects/ProjectMgmt/
Process.htm#PMOG

See Division 11 chapters and the Bridge Design 
Manual for design procedures.

The primary objective of this process is to provide 
a consistent means of selecting a bridge design 
team to perform all or part of the structural design 
work, whether it be a consultant or the WSDOT 
Bridge and Structures Office.

If the Local Agency will be requesting any 
services from WSDOT, the Local Agency will 
contact WSDOT’s Local Program Engineer.  
The Local Program Engineer will help define  
the level of WSDOT’s involvement in design  
and construction.

http://www.wsdot.wa.gov/Projects/ProjectMgmt/Process.htm#PMOG
http://www.wsdot.wa.gov/Projects/ProjectMgmt/Process.htm#PMOG
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Determination of the Roles and Responsibilities for Projects with Structures 
(Project Development Phase)

Figure 141-1a
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Determination of the Roles and Responsibilities for Projects with Structures 
(Project Development Phase)

Figure 141-1b






